

Some progress to report at last!

Killearn has another fibre cabinet, located at the exchange, live soon and supporting the many of the postcodes in the centre of the village. Balfroon has cabinets in the centre of the village and more connections in the offing.

Blanefield/Strathblane has another cabinet Live and a further one apparently being built. Buchlyvie's cabinet is now live and most of the village is connected to it, but many premises are on long lines. Drymen has another cabinet Being Connected. Fintry are investigating a fixed-wireless solution, following a recent Broadband Discussion, to augment the proposed cabinet in the centre of the village.

Status of your individual connectivity can be checked on either of the WhereandWhen pages of the BT Openreach or Digital Scotland websites or in the tables at the end of this report.

Mobile masts are also being upgraded to 3G and 4G capability though details of which mast and when are hard to determine. The most reliable way to find out is simply to notice a new option coming up on your mobile phone! Better information has been promised but generally someone notices before we are informed officially!

NOTE: Remember the Digital Scotland "Better Broadband Scheme" provides a subsidy to establish a better connection using either satellite or wireless for those currently getting download speeds of less than 2Mbps. See the KCC website for specific links;

- **Cabinet status summary:**

- Balfroon cabinets: centre of village connected, further cabinet may be live by summer;
- Balmaha cabinets: no change from last month;
- Blanefield/Strathblane cabinets: 2nd cabinet now live and Accepting Orders with a 3rd being built;
- Buchlyvie cabinets: cabinet is now live;
- Croftamie/Drymen cabinets: now showing 2 cabinets, with 1 live, 1 Being Built and 4 due in 2017-8;
- Fintry cabinets: E1 scheduled for Sept 2017. Fixed-wireless being investigated;
- Killearn cabinets: new cabinet beside exchange Being Connected to premises in "Trees" estate and other postcodes in centre of village;
- Milton of Buchanan – see Balmaha above;

See below for the latest detail cabinet information. Note that the reliability of dates shown is uncertain, as are the specific locations, which refer to the often large areas within a single rural postcode. Previous data has been supplemented this month with samples against the postcodes below using the BT Openreach WhereandWhen website:

Latest cabinet information:

Please see June 2016 NGB report to KCC for maps of the areas below.

For more detail on Balfron, Blanefield/Strathblane, Drymen & Fintry postcodes please see further pages below.

TAKE CARE though to notice the distance shown, that is a direct distance (and not the actual cable-run distance) and if more than 1200m will not offer a better connection from fibre than currently.

Balfron (Boquhan) (440xxx) (4 cabinets) – P1 cabinet in Spinner St now live since 9 Aug 2016, plus another in Buchanan Court, P3 at G63 OLE Being Built but only live April 2017) but certainly In Scope, and 2 **not available** (P2 at G63 ORA & Exchange 6 at G63 OQU). Note that some premises at G63 OQU appear to be on the Buchlyvie exchange and are marked as In Scope rather than Exploring Solutions. Other properties along Fintry Road at G63 OLT (Ballikinrain) appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

Balmaha (870xxx) – 10 cabinets all **not available** at G63 OJQ, G63 OAD, G63 OAQ, G63 OAH, G63 OAW (twice), G63 OAR (twice), G63 OJU, and G63 OAJ. All these are shown as Exploring Solutions;

Blanefield/Strathblane (770xxx) (8 cabinets) – P1 cabinet (Netherblane) live; P2 cabinet at G63 9BQ now live (Jan 2017), P3 cabinet undergoing Field Survey (location unknown, live by Apr 2017), 2 cabinets P4 & P5 (at unknown locations) Doing Design and live by Dec 2017, plus 3 **not available** from one source but conflicting info from BTOpenreach/DigitalScotland (see detail page);

Buchlyvie (850xxx) (1 cabinet) – P2 cabinet at FK8 3LP is now live and services most of the village. Other premises are still Exploring Solutions;

Croftamie (660xxx) (1 cabinet) – P2 cabinet (between village and A811 junction to Balloch) live since Dec 2015;

Drymen (660xxx) (5 cabinets) – P1 cabinet at G63 0BY Being Connected, 2 cabinets P3 & P4 at G63 OBD and G63 OHT allegedly undergoing Field Survey so In Scope or Exploring Solutions; 2 allegedly in Design (E4 & P5 locations unknown, live by Jan 2018);

Fintry (860xxx) (1 cabinet) – E1 cabinet in Design (location believed to be adjacent to the exchange, anticipated to be live by Sept 2017); away from the centre of the village other postcodes are shown as Exploring Solutions. **Note** that some premises at G63 OLL and G63 OLT appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

Killearn (860xxx) (3 cabinets) – E1 and E3 have been live for some time; plus recent cabinet 1 at Exchange that may be Live by June 2017; most other postcodes are In Scope with a few Exploring Solutions;

Milton of Buchanan – see Balmaha above;

Note: the stages in “the Fibre Journey” are:

Exploring Solutions, In scope, Design, Field Survey, Build, Connect, Activate, Accepting Orders.

The timescale for “the journey” is likely to be about 12-18 months.

Doug Ashworth

Chair, Killearn Broadband Group

Balfroon Status 13 March 2017 -
Available Now Accepting Orders

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 0LH</u>	Boguhan Old House, B818 Fintry Road	1,344m	
<u>G63 0LL</u>	Castle Gardens, Ballikinrain, B818 Fintry Road	2,510m	
<u>G63 0LQ</u>	Boguhan Old House, B818 Fintry Road	1,285m	
<u>G63 0LT</u>	Castle Gardens, Ballikinrain, B818 Fintry Road	2,420m	
<u>G63 0PG</u>	Cotton Street	295m	
<u>G63 0PS</u>	Greenfield Court	366m	
<u>G63 0PT</u>	Roman Road	462m	
<u>G63 0PU</u>	South Lomond Terrace	227m	
<u>G63 0PX</u>	Banker's Brae	255m	
<u>G63 0PY</u>	Banker's Brae	349m	
<u>G63 0PZ</u>	Dunmore Street	565m	
<u>G63 0QB</u>	Kiltrochan Drive	1,092m	
<u>G63 0QD</u>	Dalfoil Farm	2,432m	
<u>G63 0QE</u>	Wester Ballochearn	3,584m	
<u>G63 0QG</u>	Greenfield Court	357m	
<u>G63 0QH</u>	Kiltrochan Drive	707m	
<u>G63 0RD</u>	Endrick Gardens	337m	
<u>G63 0RF</u>	Donaldson Way	159m	
<u>G63 0RG</u>	Barnwell Drive	270m	
<u>G63 0RH</u>	Endrick Gardens	578m	
<u>G63 0RJ</u>	Printers Row	615m	
<u>G63 0RL</u>	Endrick Gardens	377m	
<u>G63 0RN</u>	Endrick Gardens	441m	
<u>G63 0RP</u>	Glenside Farm, B818 Fintry Road	1,776m	
<u>G63 0RQ</u>	Barnwell Drive	523m	
<u>G63 0RR</u>	Clayland, B818 Fintry Road	1,426m	
<u>G63 0RW</u>	Jenny Gunns Loan	1,632m	
<u>G63 0TJ</u>	Kirkmill Road	142m	
<u>G63 0TL</u>	Dunkeld Court	102m	
<u>G63 0TP</u>	Spinner Street	206m	
<u>G63 0TR</u>	Buchanan Court	222m	
<u>G63 0TS</u>	Endrick Road	237m	
<u>G63 0TT</u>	Buchanan Court	318m	
<u>G63 0TU</u>	Buchanan Court	270m	
<u>G63 0TW</u>	Buchanan Street	95m	
<u>G63 0TX</u>	Balgrass Drive	379m	
<u>G63 0TY</u>	Endrick Road	205m	
<u>G63 0TZ</u>	Buchanan Court	234m	
<u>G63 0UA</u>	Balgrass Drive	498m	
<u>G63 0YH</u>	Overton, B818 Fintry Road	5,369m	

Balforn Status 13 March 2017 - In Scope possibly live by May 2017

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 OLE</u>	Ballochruin	1,861m	
<u>G63 ONA</u>	Dominie Park	340m	
<u>G63 ONF</u>	Balfunning House, A811	3,625m	
<u>G63 ONR</u>	Burns Begg Crescent	563m	
<u>G63 ONY</u>	Spoker's Loan	395m	
<u>G63 OPA</u>	Spoker's Loan	333m	
<u>G63 OPB</u>	Moor Road	466m	
<u>G63 OPD</u>	Moor Road	469m	
<u>G63 OPE</u>	Cotton Street	294m	
<u>G63 OPF</u>	Cotton Street	211m	
<u>G63 OPG</u>	Cotton Street	295m	
<u>G63 OPH</u>	Hillhead Brae	136m	
<u>G63 OPJ</u>	Lomond Terrace	176m	
<u>G63 OPL</u>	South Lomond Terrace	322m	
<u>G63 OPN</u>	South Lomond Terrace	266m	
<u>G63 OPP</u>	Balgair Road	533m	
<u>G63 OPQ</u>	Lomond Terrace	223m	
<u>G63 OPR</u>	Balgair Road	509m	
<u>G63 OPS</u>	Greenfield Court	366m	
<u>G63 OPU</u>	South Lomond Terrace	227m	
<u>G63 OPW</u>	Dominie Park	439m	
<u>G63 OQH</u>	Kiltrochan Drive	707m	
<u>G63 OQJ</u>	Kiltrochan Drive	635m	
<u>G63 OQN</u>	Indians Road	2,385m	
<u>G63 OQP</u>	Station Road	698m	
<u>G63 OQQ</u>	Burnside	418m	
<u>G63 OQR</u>	Tombrake, A875	1,326m	
<u>G63 OQS</u>	Shian, A875	1,146m	
<u>G63 OQW</u>	Meikle Camoquhill, A81	1,894m	
<u>G63 ORE</u>	Greek Thompson Road	184m	
<u>G63 ORF</u>	Donaldson Way	159m	
<u>G63 OSU</u>	Station Road	492m	
<u>G63 OSX</u>	Station Road	401m	
<u>G63 OSY</u>	Station Road	379m	
<u>G63 OSZ</u>	Keppulloch Road	475m	
<u>G63 OTA</u>	Moor Road	660m	
<u>G63 OTB</u>	Weaver's Winnel	270m	
<u>G63 OTD</u>	Cotton Street	177m	
<u>G63 OTE</u>	Hillhead Brae	133m	
<u>G63 OTF</u>	Hillhead Brae	91m	
<u>G63 OTG</u>	Weaver's Winnel	166m	
<u>G63 OTH</u>	Hillhead Brae	68m	
<u>G63 OTJ</u>	Kirkmill Road	142m	
<u>G63 OTL</u>	Dunkeld Court	102m	
<u>G63 OTN</u>	Dunkeld Court	101m	
<u>G63 OTP</u>	Spinner Street	206m	
<u>G63 OTQ</u>	Hillhead Brae	107m	
<u>G63 OTR</u>	Buchanan Court	222m	
<u>G63 OTS</u>	Endrick Road	237m	

Balfron Status 13 March 2017 - In Scope possibly live by May 2017

<u>G63 OTW</u>	Buchanan Street	95m
<u>G63 OTX</u>	Balgrass Drive	379m

Balfron Status 13 March 2017 -
Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 ONF</u>	Tir-na-Nog, Balfunning (approx), A811	3,625m	Exploring Solutions or In Scope
<u>G63 ONL</u>	Little Drumquharn, A81	3,447m	In Scope
<u>G63 ONN</u>	Bridge Cottage, A81	3,959m	Exploring Solutions
<u>G63 ONP</u>	Drumtian Ford (approx), A81	2,832m	In Scope or FTTC Being Connected
<u>G63 ONW</u>	Meikle Drumquharn, A81	3,791m	In Scope
<u>G63 OQN</u>	Indians Road, Balfron Station	2,385m	In Scope or Accepting Orders
<u>G63 OQW</u>	Meikle Camoquhill, A81	1,894m	In Scope
<u>G63 OQY</u>	Garchell, Balfron Station (approx)	5,181m	FTTC Live March 2017 (Buchlyvie)
<u>G63 OQZ</u>	Gartcurrachan, Balfron Station, A81	5,016m	Exploring Solutions or In Scope or Live March 2017 (Buchlyvie)
<u>G63 ORA</u>	Cottages between Ballat & Balfron Station	2,390m	In Scope
<u>G63 OSA</u>	Indiansdorp, Balfron Station	2,513m	In Scope
<u>G63 OSB</u>	Indians Road, Balfron Station	2,539m	In Scope
<u>G63 OSD</u>	Balfunning Crescent, Balfron Station	2,565m	In Scope
<u>G63 OSE</u>	Templelea, Ballat, Balfron Station, A811 (approx)	2,684m	In Scope
<u>G63 OSF</u>	Glenfoot, A811	2,224m	In Scope
<u>G63 OSG</u>	Gaisland, A811	2,332m	In Scope
<u>G63 OSH</u>	Loaninghead, Wester Ballat, A811	2,987m	In Scope

Strathblanefield Status 13 March 2017

FTTC Available from 29th Aug 2015

Post Code	Road	Distance	Fibre
G63 9AF	Craigmore, A809	3,996m	
G63 9AL	Ballewan Crescent	1,573m	
G63 9AN	Station Road	1,470m	
G63 9AP	Ballachalairy Yett	1,981m	
G63 9AR	Ballachalairy Yett	1,940m	
G63 9AS	Ballachalairy Yett	2,900m	
G63 9AT	Cuilts Road	3,532m	
G63 9AU	Low Auchengillan, A809	4,466m	
G63 9AW	East Arlehaven, A81	2,399m	
G63 9AX	Auchenedin, A809	5,835m	
G63 9AY	Carbeth Inn, A809	3,804m	
G63 9AZ	Cuilt Place	1,119m	
G63 9BA	Auchengillan Outdoor Centre	4,495m	
G63 9BN	Campsie Dene Road	960m	
G63 9BW	Campsie Dene Road	981m	
G63 9HP	Cuilt Place	1,080m	
G63 9HR	Cuilt Place	1,101m	
G63 9HS	Blane Place	1,136m	
G63 9HT	Blane Crescent	1,129m	
G63 9HU	Blane Avenue	1,050m	
G63 9HW	Ballewan Crescent	1,225m	
G63 9HX	Netherblane	899m	
G63 9HY	Netherblane	948m	
G63 9JP	Netherblane	956m	
G63 9JW	Netherblane	848m	
G63 9QP	Stockiemuir Farm (approx)	6,293m	

Strathblanefield Status 13 March 2017

FTTC Available from 11th Jan 2017

Post Code	Road	Distance	Fibre
G63 9AB	Dunglass View	513m	
G63 9AD	Dunglass View	443m	
G63 9AE	Strathblane Road	1,106m	
G63 9AG	Ballagan House, A891	1,833m	
G63 9AJ	The Ha, A81	2,594m	
G63 9AL	Ballewan Crescent	1,573m	
G63 9AQ	Edenkill Place	252m	
G63 9BB	Glasgow Road	746m	
G63 9BD	Cockalane View	72m	
G63 9BE	Cockalane View	125m	
G63 9BL	Kirkhouse Road	449m	
G63 9BN	Campsie Dene Road	960m	
G63 9BP	Campsie View Drive	496m	
G63 9BQ	Dunglass View	419m	
G63 9BS	Kirkhouse Avenue	325m	
G63 9BT	Kirkhouse Avenue	341m	
G63 9BU	Kirkhouse Crescent	403m	
G63 9BX	Kirkhouse Crescent	430m	
G63 9BY	Kirkland Avenue	387m	
G63 9BZ	Kirkland Avenue	352m	
G63 9DA	Kirkhouse Avenue	310m	
G63 9DB	Southburn Road	192m	
G63 9DD	Edenkill Place	192m	
G63 9DE	Milndavie Crescent	255m	
G63 9DF	Milndavie Crescent	289m	
G63 9DG	Dumbrock Road	209m	
G63 9DH	Dumbrock Road	141m	
G63 9DJ	Dumbrock Road	142m	
G63 9DL	Dumbrock Crescent	207m	
G63 9DN	Park Place	253m	
G63 9DP	Craigfern Drive	267m	
G63 9DQ	Dumbrock Crescent	202m	
G63 9DR	Craigenlay Avenue	376m	
G63 9DW	Park Place	271m	
G63 9EB	Edenkill Place	188m	
G63 9ED	Kirkburn Road	137m	
G63 9EE	Kirkburn Drive	95m	
G63 9EF	Dumbrock Road	64m	
G63 9EG	Edenkill Place	84m	
G63 9EH	Edenkill Place	406m	
G63 9EJ	Edenkill Place	147m	
G63 9EL	Edenkill Place	365m	
G63 9EN	Milndavie Road	347m	
G63 9EP	Milndavie Road	438m	
G63 9EQ	Edenkill Place	104m	
G63 9ER	Milngavie Road	671m	
G63 9ES	Milndavie Road	521m	
G63 9ET	Old Mugdock Road	1,217m	
G63 9EW	Milndavie Road	467m	

Strathblanefield Status 13 March 2017

FTTC Available from 11th Jan 2017

Post Code	Road	Distance	Fibre
<u>G63 9HZ</u>	Glasgow Road	756m	
<u>G63 9JA</u>	Glasgow Road	779m	
<u>G63 9JB</u>	Glasgow Road	772m	
<u>G63 9JD</u>	Craigmarloch View	569m	
<u>G63 9JE</u>	Campsie View Drive	368m	
<u>G63 9JF</u>	Southview Drive	407m	
<u>G63 9JG</u>	Southview Drive	379m	
<u>G63 9JH</u>	Craigmarloch View	585m	
<u>G63 9JQ</u>	Southview Road	237m	

Strathblanefield Status 13 March 2017
Status unclear - check of individual premises required

Post Code	Road	Distance	Fibre
<u>G62 8EL</u>	Mugdock Visitor Centre	2,003m	In Scope
<u>G63 9AH</u>	Milngavie Road	897m	Build PE1
<u>G63 9BF</u>	Dunglass View	280m	Exploring Solutions
<u>G63 9BP</u>	Campsie View Drive	496m	Accepting Orders
<u>G63 9EH</u>	Milndavie Road, Strathblane Country House	406m	Various: from In Scope, Build to Accepting Orders
<u>G63 9EN</u>	Milndavie Road	347m	Various: from Build to Accepting Orders
<u>G63 9EP</u>	Milndavie Road	438m	Build PE1
<u>G63 9ET</u>	Old Mugdock Road	1,217m	Various: from In Scope, Build to Accepting Orders
<u>G63 9EU</u>	Moor Road	843m	Build PE1
<u>G63 9EW</u>	Milndavie Road	467m	Various: from In Scope, Build to Accepting Orders
<u>G63 9EX</u>	Moor Road	986m	Exploring Solutions or Build PE1
<u>G63 9EY</u>	Moor Road	887m	Build PE1
<u>G63 9EZ</u>	Moor Road	803m	Build PE1
<u>G63 9HA</u>	Moor Road	862m	Build PE1

Buchlyvie Status 13 March 2017
FTTC live since Mar 2017

Post Code	Road	Distance	Fibre
FK8 3ET	Wester Arngibbon, A811	2,744m	
FK8 3EX	Backside of Garden, B8034	3,093m	
FK8 3LR	Main Street	85m	
FK8 3LT	Culbowie Road	142m	
FK8 3LU	Culbowie Road	53m	
FK8 3LX	Main Street	229m	
FK8 3LY	Mye Road	331m	
FK8 3LZ	Easter Mye, A811	1,850m	
FK8 3LZ	Easter Mye, A811 (approx)	1,850m	
FK8 3NA	Taylor Place	129m	
FK8 3NB	Station Road	289m	
FK8 3ND	Fisher Place	365m	
FK8 3NE	Station Road	321m	
FK8 3NF	Montgomery Place	261m	
FK8 3NH	Culbowie Crescent	115m	
FK8 3NJ	Baron Court	369m	
FK8 3NQ	Burnside Terrace	326m	
FK8 3NR	Blairgorts, Claymires, Garden, Mains of Buchlyvie, A811	1,750m	
FK8 3NS	Heights Road	1,182m	
FK8 3NT	Badenkep, Heights, Thirds, A811	1,457m	
FK8 3NU	Glenlea, Oxhill, A811	642m	
FK8 3NX	Ballamenoch, A811	653m	
FK8 3NY	Culbowie Road	540m	
FK8 3NZ	Bruach, Corraich, Scatness, Whiteley's Farm, A811	511m	
FK8 3PA	Cashley, A811	1,158m	
FK8 3PB	Old Auchentroig, B835	2,954m	
FK8 3PD	Gartbawn, B835 (approx)	1,466m	
G63 0QX	Upper Ballaird, A811	2,551m	

Buchlyvie Status 13 March 2017

Status unclear - check of individual premises required

Post Code	Road	Distance	Fibre
<u>FK8 3LP</u>	Main Street	204m	Exploring Solutions or Accepting Orders
<u>FK8 3LS</u>	Culbowie Road	57m	Exploring Solutions or Accepting Orders
<u>FK8 3NH</u>	Culbowie Crescent	115m	Fibre Not Available
<u>FK8 3NR</u>	Claymires, A811	1,750m	Fibre Not Available
<u>FK8 3NR</u>	Claymires, A811	1,750m	Fibre Not Available
<u>FK8 3NY</u>	Culbowie Road	540m	Fibre Not Available
<u>FK8 3PA</u>	Cashley, A811	1,158m	Fibre Not Available
<u>FK8 3PA</u>	Cashley, A811	1,158m	Fibre Not Available
<u>FK8 3PB</u>	Old Auchentroig, B835	2,954m	Fibre Not Available
<u>FK8 3PD</u>	Gartbawn, B835	1,466m	Fibre Not Available
<u>FK8 3PD</u>	Gartbawn, B835	1,466m	Fibre Not Available
<u>G63 0LG</u>	Keirhill Farm, Balfroun or Wester Mye (by distance)	6,363m	Various: Exploring Solutions or Inscope, to Accepting Orders
<u>G63 0QU</u>	Lower Ballaird, A811 (approx)	2,761m	Various: Exploring Solutions or Inscope, to Accepting Orders

Croftamie&Drymen Status
FTTC Available from 8th Dec 2015

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 0BB</u>	Cattermills	2,642m	
<u>G63 0BU</u>	Charles Crescent	383m	
<u>G63 0DH</u>	Endrick Way	2,081m	
<u>G63 0DN</u>	Drumquhassle (approx)	2,249m	
<u>G63 0EP</u>	Buchanan Crescent	2,427m	
<u>G63 0ER</u>	Buchanan Crescent	2,398m	
<u>G63 0ET</u>	Buchanan Crescent	2,337m	
<u>G63 0EU</u>	Endrick Way	2,196m	
<u>G63 0EX</u>	Catter House, A811 (approx)	1,470m	
<u>G63 0EY</u>	Bridge House, Drymen Bridge	1,130m	
<u>G63 0EZ</u>	Mill Quadrant	2,583m	
<u>G63 0HA</u>	Finnich Malise, A809 (approx)	2,952m	
<u>G63 0HB</u>	Mill Quadrant	2,600m	
<u>G63 0HD</u>	Mill Quadrant	2,445m	
<u>G63 0HE</u>	Low Gartachorrans, A809 (approx)	2,811m	
<u>G63 0HF</u>	Benview, Hillhead Farm	2,428m	
<u>G63 0HG</u>	Cattermuir, Drumglas, Milfaid, Tullycross (approx)	3,258m	
<u>G83 8SB</u>	Badshalloch, A811 (approx)	3,145m	

Croftamie&Drymen Status
FTTC being Connected

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>FK8 3SF</u>	Corrie, Old Military Road	6,931m	
<u>G63 OBS</u>	Charles Crescent	283m	
<u>G63 OBT</u>	Charles Crescent	417m	
<u>G63 OBU</u>	Charles Crescent	383m	
<u>G63 OBY</u>	Balmaha Road	516m	
<u>G63 OBZ</u>	Stuart Drive	470m	
<u>G63 ODJ</u>	Credon Way	501m	
<u>G63 ODL</u>	Clairinch Way	572m	
<u>G63 ODP</u>	Old Gartmore Road	310m	
<u>G63 ODR</u>	Montrose Way	454m	
<u>G63 ODS</u>	Montrose Way	375m	
<u>G63 ODT</u>	Conic Way	476m	
<u>G63 ODU</u>	Muirpark Way	421m	
<u>G63 ODX</u>	Muirpark Way	508m	
<u>G63 ODY</u>	Old Gartmore Road	422m	
<u>G63 ODZ</u>	Charles Crescent	440m	
<u>G63 OEA</u>	Mid Shandon, Old Military Road (approx)	1,276m	
<u>G63 OEB</u>	Coldrach, Old Military Road	1,595m	
<u>G63 OHY</u>	High Mains, Milton of Buchanan, B837	2,849m	

Croftamie&Drymen Status
Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>FK8 3RY</u>	Dalmary, Gartmore (approx)	8,089m	In Scope
<u>G63 0AA</u>	Glenalva, A811 (approx)	963m	In Scope
<u>G63 0AA</u>	Glenalva, A811 (approx)	963m	In Scope
<u>G63 0AA</u>	Glenalva, A811 (approx)	963m	In Scope
<u>G63 0AB</u>	Blairour, A811	1,510m	In Scope
<u>G63 0AX</u>	Gartness Court	87m	Exploring Solutions or In Scope
<u>G63 0BA</u>	Winnock Court	361m	Exploring Solutions
<u>G63 0BD</u>	Ardmore Gardens	185m	In Scope
<u>G63 0BG</u>	Main Street	250m	Exploring Solutions
<u>G63 0BG</u>	Gartness Court	250m	Exploring Solutions
<u>G63 0BH</u>	Gartness Road	107m	Exploring Solutions or In Scope
<u>G63 0BH</u>	Gartness Road	107m	Exploring Solutions or In Scope
<u>G63 0BJ</u>	Main Street	229m	Exploring Solutions
<u>G63 0BL</u>	The Square	326m	Exploring Solutions or In Scope
<u>G63 0BL</u>	The Square	326m	Exploring Solutions or In Scope
<u>G63 0BL</u>	The Square	326m	In Scope
<u>G63 0BL</u>	The Square	326m	Exploring Solutions or In Scope
<u>G63 0BN</u>	Stirling Road	216m	Exploring Solutions
<u>G63 0BP</u>	The Square	261m	Exploring Solutions or FTTC being Connected
<u>G63 0BP</u>	Main Street	261m	Exploring Solutions or FTTC being Connected
<u>G63 0BQ</u>	Main Street	132m	Exploring Solutions
<u>G63 0BW</u>	Stirling Road	230m	In Scope or FTTC Being Connected
<u>G63 0BW</u>	Stirling Road	230m	Mix of In Scope and BTTC Being Connected
<u>G63 0BX</u>	Balmaha Road	469m	Various: Exploring Solutions, In Scope to FTTC Being Connected
<u>G63 0BX</u>	Balmaha Road	469m	Various: Exploring Solutions, In Scope to FTTC Being Connected
<u>G63 0DN</u>	Drumquhassle (approx)	2,249m	in Scope or Accepting Orders
<u>G63 0DN</u>	Drumquhassle (approx)	2,249m	in Scope or Accepting Orders
<u>G63 0DW</u>	Gateside, A811 (approx)	860m	In Scope
<u>G63 0DW</u>	Gateside, A811 (approx)	860m	In Scope
<u>G63 0HT</u>	Castle Gardens	1,014m	In Scope
<u>G63 0HU</u>	Castle Gardens	830m	Exploring Solutions or In Scope
<u>G63 0HU</u>	Castle Gardens	830m	Exploring Solutions or In Scope
<u>G63 0HU</u>	Castle Gardens	830m	Exploring Solutions or In Scope
<u>G63 0HW</u>	Buchanan Mews	1,929m	In Scope
<u>G63 0HX</u>	Buchanan Stables, Buchanan Castle Estate (approx)	1,583m	In Scope
<u>G63 0HX</u>	Buchanan Stables, Buchanan Castle Estate (approx)	1,583m	In Scope
<u>G63 0HX</u>	Buchanan Stables, Buchanan Castle Estate (approx)	1,583m	In Scope
<u>G63 0JB</u>	Buchanan Smithy, B837	1,654m	In Scope
<u>G63 0JH</u>	Buchanan Smithy Terrace, B838	1,528m	In Scope
<u>G63 0JJ</u>	Buchanan Smithy, B837	1,644m	In Scope

Croftamie&Drymen Status

Status unclear - check of individual premises required

<u>G63 ONG</u>	Craiglea, Lednabra, A811	2,541m	In Scope
<u>G63 ONQ</u>	Blairfad, Craigievern, Balfron Station, A811	2,948m	Mix of In Scope and BTTC Being Connected
<u>G63 ONQ</u>	Blairfad, Craigievern, Balfron Station, A812	2,948m	Mix of In Scope and BTTC Being Connected
<u>G63 OSQ</u>	Garrauld, A81 (approx)	6,541m	Various: Exploring Solutions, In Scope to FTTC Being Connected

Fintry Broadband Status – 8/9 March 2017

Postcode	Location (examples)	Status
G63 0LL	Premises near & around Ballikinrain	Accepting Orders (believe these are actually on Balfron exchange)
G63 0LN	Knochraich Cottage & Farm, The Firs along Kippen Rd (B822)	In Scope
G63 0LP	Balgair Castle Estate, along Kippen Rd (B822)	Exploring Solutions
G63 0LR	Provanston Farm, Rashiehill	Exploring Solutions
G63 0LS	Balafark Farm, Craigend (Mains of Glinns, Powside) along Kippen Rd (B822)	Exploring Solutions (Accepting Orders on Balfron exchange)
G63 0LT	Castle Gardens, Ballikinrain; (Broomebrae)	Accepting Orders on Balfron Exchange (Exploring Solutions)
G63 0LW	Bencreuch, Overglinns, Rosebank along Kippen Rd (B822) (Culcreuch Castle)	Exploring Solutions (In Scope)
G63 0QF	Harvieston, Hill of Balgair, Hollycroft, Loaningside, Wester Balgair	Exploring Solutions
G63 0XA	Main St (odds 1-37)	In Scope
G63 0XB	Main St (evens 6-10)	In Scope
G63 0XD	Quarry Road	In Scope
G63 0XE	Main St (odds 43-117)	In Scope
G63 0XF	Main St (evens 28-50) (Kilewnan)	In Scope (Exploring Solutions)
G63 0XG	Beverley, Bogside, Clachan, Jaw Farm, Main St, along Crow Rd (B822)	In Scope
G63 0XH	Spittalhill Farm, Woodfoot House, Earlsburn Windfarm, Gartcarron, Todholes Farm along Denny Rd (B818)	In Scope
G63 0XJ	Artamford, Dunbrach, Lagg Croft, Townhead, along Crow Rd (B822)	Exploring Solutions or In Scope
G63 0XL	The Neuk, Toll House, Waterhead along Crow Road (B822)	In Scope, Not recognised!, Exploring Solutions
G63 0XN	Dunmore Gardens (odds 1-29), (evens 2-20)	In Scope
G63 0XQ	Craigton Cottages, Craigton House, Gonachan Cottage, Westview along Denny Road (B818)	In Scope
G63 0YA	Kippen Road (evens 2-10), Fintry Sports Club	In Scope
G63 0YB	Culcreuch Avenue (odds 1-31), (evens 2-30), Fintry Primary School	In Scope
G63 0YD	Kippen Road (evens 12-20)	In Scope
G63 0YE	Menzies Avenue (odds 1-15), (evens 2-16)	In Scope
G63 0YF	Cumbria, Lade House	In Scope
G63 0YG	Menzies Avenue (odds 1-15A), (evens 2-12)	In Scope
G63 0YH	Premises along Killearn Road (B818) from Kilewnan to Nethererton & Balglass	Exploring Solutions or In Scope
G63 0YJ	Menzies Terrace (odds 1-11), (evens 2-12)	In Scope
G63 0YL	Menzies Terrace (odds 1-9), (evens 2-8)	In Scope
G63 0YQ	Cedar Cottage, Fintry Manse	In Scope

Killearn Status 13 March 2017

Accepting Orders

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 0NJ</u>	Gartness	2,304m	
<u>G63 9NQ</u>	Auchineck Estates	3,675m	
<u>G63 9NT</u>	Gartness Road	653m	
<u>G63 9NU</u>	Station Road (20-24)	522m	
<u>G63 9NX</u>	Drumore Road	562m	
<u>G63 9NY</u>	Station Rd (28-38)	522m	
<u>G63 9NZ</u>	Station Rd (21-49)	488m	
<u>G63 9QD</u>	Endrick Road	310m	
<u>G63 9QE</u>	Allan Road (2-46)	458m	
<u>G63 9QF</u>	Allan Road (1-49)	410m	
<u>G63 9QH</u>	Killearn House & Home Farm	2,030m	
<u>G63 9QJ</u>	Finnich Toll	3,042m	
<u>G63 9QL</u>	Craighat	3,058m	
<u>G63 9QW</u>	Dualt (approx)	3,454m	

Killearn Status 13 March 2017

FTTC Being Connected

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 9NA</u>	Health Centre, Balfron Road	484m	
<u>G63 9NH</u>	Main Street (Bank & 2)	264m	
<u>G63 9NR</u>	Greenend Lane	560m	
<u>G63 9NW</u>	Balfron Road (32-36)	613m	
<u>G63 9RH</u>	Main Street (40-62)	310m	
<u>G63 9RN</u>	Crosshead Road (1-6 then evens from 8-20)	95m	
<u>G63 9RP</u>	Buchanan Road (8-47)	225m	
<u>G63 9RR</u>	Graham Road (1-16 then evens to 26)	160m	
<u>G63 9RS</u>	Graham Road (17-25 then evens from 28-44)	259m	
<u>G63 9RT</u>	Wellgreen	256m	
<u>G63 9RU</u>	Cedar Road (1-8, then odds to 21)	339m	
<u>G63 9RW</u>	Buchanan Road (1-7, then odds to 27)	170m	
<u>G63 9RX</u>	Elder Road	220m	
<u>G63 9RY</u>	Elm Road	293m	
<u>G63 9SB</u>	Oak Place	77m	
<u>G63 9SG</u>	Birch Road (1-23)	117m	
<u>G63 9SH</u>	Alder Crescent	299m	
<u>G63 9SW</u>	Beech Drive (Abbeyfield) (approx)	154m	
<u>G63 9TA</u>	Harpers Road	381m	

Killlearn Status 13 March 2017

Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
G63 0LF	Carbeth Home Farm (approx)	1,911m	Exploring Solutions, In Scope or Accepting Orders
G63 0NH	Gartacharn Farm, Gartness (approx)	3,344m	Exploring Solutions, In Scope or Accepting Orders
G63 9LA	Dumgoyne (PO & Beech Tree Inn)	2,273m	Exploring Solutions or In Scope
G63 9LB	Distillery Cottages	3,011m	In Scope
G63 9LD	Dumgoyne Cottage, Kinnaird Cottage, A81	2,298m	In Scope
G63 9LE	Baptiston (approx), Glasgow Road	1,427m	In Scope
G63 9LF	Main Street (White Court to 92)	604m	In Scope
G63 9LG	Drumbeg Loan	878m	Exploring Solutions or In Scope
G63 9LH	Lettreburn, Drumbeg Loan	1,483m	In Scope
G63 9LJ	Blaneswell & Carston	2,396m	In Scope
G63 9LL	Braefoot, Gillieston, Ledlewan, North Cottage, A81	2,901m	In Scope
G63 9LQ	Killlearn Mill	1,525m	In Scope
G63 9LT	Lampson Road	445m	In Scope or Accepting Orders
G63 9NB	Kirkhouse Road	436m	In Scope
G63 9ND	Main Street (66-84)	362m	In Scope
G63 9NE	Main Street (59-69)	490m	In Scope
G63 9NF	The Square	222m	In Scope or FTTC Being Connected
G63 9NG	The Square	179m	FTTC Being Connected or Accepting Orders
G63 9NJ	Balfron Road (Village Hall, 2-28)	425m	In Scope or FTTC Being Connected
G63 9NL	Balfron Road (1-5)	406m	In Scope or Accepting Orders
G63 9NN	Balfron Road (11-17)	530m	FTTC Being Connected or Accepting Orders
G63 9NP	Greenend Road	641m	In Scope or FTTC Being Connected
G63 9NS	Station Rd (2-18)	505m	FTTC Being Connected or Accepting Orders
G63 9PA	Napier Road (1-18)	565m	In Scope or Accepting Orders
G63 9PB	Napier Road (7-19)	487m	In Scope
G63 9PD	Lampson Road (1-28)	650m	In Scope
G63 9PE	Cameron Cottage, Rosebank Cottage along Station Road	1,313m	In Scope
G63 9PF	Lampson Lane	639m	In Scope
G63 9PL	The Square (1-4)	225m	In Scope
G63 9PS	Atkinson's Garage (approx), A81	1,408m	In Scope
G63 9PT	Laignpark Farm & Oakwood	1,176m	In Scope
G63 9PX	1 & 5 Ibert Road	369m	In Scope
G63 9PY	Ibert Road	753m	In Scope
G63 9PZ	Herons Court & Kings Mile	1,348m	In Scope or FTTC Being Connected
G63 9QA	Drumtitan Road	662m	In Scope or FTTC Being Connected
G63 9QB	Carbeth House (approx)	1,858m	FTTC Being Connected or Accepting Orders
G63 9QG	Blane Smithy	1,488m	In Scope or Accepting Orders
G63 9QN	Auchineck House (approx), A809	4,045m	Exploring Solutions or Accepting Orders
G63 9QQ	Croy Cunningham	1,569m	In Scope or Accepting Orders
G63 9QS	Lampson Loan	623m	In Scope
G63 9QT	New Endrick Road (13-46)	381m	In Scope
G63 9QY	Croy Cunningham Steadings	1,585m	In Scope
G63 9RE	Branziert Road North (1-29)	759m	In Scope
G63 9RF	Branziert Road North (2-48)	803m	Exploring Solutions or In Scope
G63 9RG	Branziert Road	746m	In Scope

Killearn Status 13 March 2017

Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 9RJ</u>	Main Street (1-33 odds)	297m	In Scope
<u>G63 9RL</u>	Main Street (35-57c)	374m	In Scope
<u>G63 9RQ</u>	Main Street (8-32)	257m	In Scope
<u>G63 9RZ</u>	Rowan Crescent (1 to 21, then odds to 33)	107m	In Scope or FTTC Being Connected
<u>G63 9SA</u>	Maple Crescent (no 18 or 20)	167m	FTTC Being Connected or Accepting Orders
<u>G63 9SD</u>	Beech Drive (1-16)	325m	FTTC Being Connected or Accepting Orders
<u>G63 9SF</u>	The Oaks	360m	Exploring Solutions or FTTC Being Connected
<u>G63 9SJ</u>	Chestnut Avenue	279m	In Scope or FTTC Being Connected
<u>G63 9SL</u>	Old School Court, Main Street	329m	In Scope
<u>G63 9SQ</u>	Birch Road (2-34)	53m	Exploring Solutions or FTTC Being Connected