

Reference	Issue	Action	Progress	Complete Y/N
KCC R/4/JA	Signage and road markings in "Trees" estate and Graham Road area	Request for 20mph signs to accompany road markings in "Trees" estate. Graham Rd resident for 20mph road markings. Email to JMcGregor requesting these.	19/2/16 Email from JM confirming road signs on order to be erected asap. Agrees road markings for Graham Rd appropriate and hopes to install these in next financial year. Meeting with Stirling Council 23rd May. SC have taken on board comments re Graham Road and will report back to KCC. Emailed Angela McGibbon 18th Sept 17 awaiting response.	N
KCC R/9/JA/MB	Drainage and surface water on new section of Birch Rd	20/11 Email to J McGregor outlining problem. 8/1 Email to JMcGregor requesting update. 10/6 Email to JMcGregor requesting update 6/7 MB email to Jimmy McGrory – future correspondence to MB Emphasised importance of finding solution before the winter.	3/12/15 Passed to Housing as road has not been adopted. Developer (ie SC) responsible for drainage. JM has stressed the urgency of having this remedied. Neil Pirie advised developers that road will not be adopted until issue resolved. 11/1/16 Email from JM securing plans from Housing to install a catchment drain over the next few weeks. 19/1 Councillor Muirhead requests speedy resolution to problem Drain has been installed but residents have complained it is inadequate. Communication between Cllr. Muirhead and resident continues. 6/7/16 Email from Jimmy McGrory. Remedy wasn't as successful as hoped. In contact with Scottish Water re solution via existing drainage 22/9 MB emailed JMcGrory requesting update 16/10 No response 12/11/16 No response 17/11/16 Follow up sent by MB 6/12 No acknowledgement. Contacted Ian Denvir for assistance. 15/1/17 No further info. Contacted Ian D again – he has referred this to Cllr Lambie 11/2/17 No progress 11/3/17 Reminder email sent to JMcGrory – added resident's comments re drainage further down 17/3/17 Response received from Jimmy McGrory. Still no definitive solution	A
KCC R/3/JA/MB	Poor quality pavements	List of poor quality pavements submitted to SC in Jan 2015 by Jim Allen 13/1/14 Email to DMaley requesting action 2/8/16 email received from local resident about speeding issues in Station Rd. commented on poor condition of pavement on Station Rd 3/8/16 MB responded to resident, copying email to Jim McGregor, requesting his comment	Councillor Muirhead informed by David Maley (SC) in March there was to be a review of pavements and that we would be informed of any developments. September – Pat Campbell asked to intervene and info sent to her. No response received other than to say David Maley currently not at work and update promised following week. Email from resident re pavement outside Kirk. (13/1/15) 14/1 DM agrees to make site visit Email from DMaley confirming repair to Kirk pavement in next year's budget Confirmed £35k in budget to "moderate inlay" at Killearn Kirk. Response from Jim McGregor 25/8/16 to resident regarding traffic calming. Didn't answer point made about pavement. Resident pointed this on 25/8, but no response received to date. 22/9 Response from Jim M – has discussed with area maintenance engineer Suzanne Hynds – she is aware of issue – plans to upgrade some of route to standard that will ensure passage over the coming months. MH and MB have emailed councillors and Ian Denvir about the situation. 24/10 Email from Suzanne Hynds – have inspected footway on Station Rd – added to list for prioritisation. "Hopefully this means stretch will be resurfaced in coming FY" 24/10 MB sent email requesting which stretch will be resurfaced. MB 25/10 Response from Suzanne. Area to be covered will depend on budgets. 30/11 Letter sent to Alastair Brown SC requesting a meeting re pavements. Positive response received. Meeting will take place in Jan. Meeting arranged for 30/1/7 Pavement in Balfron Rd completed, but very disappointed that it stopped short at the bus stop. Will raise at the meeting on 30/1 Report on meeting 30/1/17 will be given at Feb meeting. Meeting organised with Roads Staff to consider pavement report produced by MH, MB, DS, RD 27 Feb meetings held with Suzy Hynds/Sandy McMeeking (roads) and Kevin McCormick (Land Services). Separate reports refer. Presented to KCC 15/3 19/4/17 Interim report sent to SC Works to Station Road will include pavements upgrade (borders/edges of) and any other road improvement dressings authorised by SC for commencement 2017/18 Financial year.	N
KCC R18/MB	Broken pane in bus shelter	3/8 email sent to Ian Denvir asking for it to be forwarded to appropriate person	3/8 Ian Denvir forwarded it 9/8 Response from Graham Wilson. Panel will be replaced ASAP, but could take some time due to workload. 14/1 No progress 12/2 No progress 11/3/17 MB contacted Graham. Work will be done soon. 17/4/17 No progress 12th May 2017. Emailed Kevin McCormick. 15/5/2017 response from Graham Wilson. This will be attended to ASAP. RD to follow up if no action within 2 weeks from this date. Have requested that this is completed before the next KCC meeting in June. Complete	Y
KCC R19/MH	Resident reported that railings at War memorial needed repainting	MH contacted Alan Petrie	17/8/16 Now added to council's repair list, but unlikely to be done this FY.	N
KCC R20/MB	Raised at meeting 21/9 Difficulties at new markings at distillery – some tourists think this is a pedestrian crossing	MB emailed police and Jim McG 22/9	Police will look out for this (29/9), but is really a roads issue. 16/10 No response from roads 12/11/16 No response Further discussions with SC on 23rd May. No definitive answer to this yet.	N

KCC R22/MH	Inappropriate parking at Mulberry Bush	31/10 Email sent to info@ requesting white line	Protection markers no longer provided on request, but will do this one as it is a children's nursery 19/1/17 No action to date SC will attend to this Financial Year by implementing appropriate road markings as per meeting 23rd May 2017. Emailed Angela McGibbon 18th Sept 17 awaiting response.	N
KCC R23/MH	Three strip warning approaching Dumgoyne has been knocked over	5/12/16 Email sent to info@	19/1/17 No response/progress. Has fallen further since notification. 12/2 No action 11/3 No action 17/4/17 No action to date 12/06/2017	N
KCC R24/MH	Damaged gate at playpark	7/12 Email sent to info@	11/1 Gate has been replaced, but nails not long enough to support it. Latch required to keep dogs out. Email sent 11/1/17 to info@ 27/2 Problem pointed out to Kevin McCormick on visit. Action soon. 17/4/17 Problem solved	Y
KCC R25/MB	Damaged section of pavement Station Rd (near to Napier). This is surrounded by warning 'furniture'. This has been inplay for several months with no action (a similar problem further down.	19/1/17. Email sent to info@ asking for investigation and action (we don't know who is responsible) It affects pedestrians particularly those with prams. Route to school.	20/1/17 Acknowledgement from info@ - will be passed to Roads 23/1 Email from William Collins, roads and land services. He contacted BT. Work carried out 25/1 to problem at Napier (but potential trip risk?) No action on similar problem close to A81. Contact centre notified 30/1. No response received. 11/3 Further email sent re problem near A81 17/4/17 Some work done, but not complete	Y
KCC R26/MB	Most of drains on Station Rd are blocked, leading to flooding and further erosion of pavement.	5/2/17 Email sent (with photos) to info@	5/2 Acknowledgement received 101000415061 27/2 Sandy McMeeking managed to get a gully clearer shortly after visit. Some drains are better, but not all were cleared. 17/4/17 Still many drains fully or partially blocked	Y
KCC R27/RD	Devils Pulpit	2/5/2017 Email sent	Email sent to David Crichton regarding parking issues at the Devils Pulpit. No formal response from SC yet, but discussions ongoing including possible collaboration with Croftamie CC. Meeting with SC on 23rd May and SC are taking a closer look at the general traffic management issue. KCC to discuss at KCC Meeting.	Y
KCC R28/RD	Station Road speed limits	Meeting 23rd May 2017	SC to move 40 mph sign further down Station Road, to include welcome to Killlearn sign further down Station Road, in an attempt to calm traffic at an earlier stage before entering Killlearn. Yes resolved, 40mph signs have been moved further down B834.	Y
KCC R29/RD	Station Road Double Yellow Lines	Meeting 23rd May 2017	SC to paint double yellow lines at the corner of Station Road junction at the junction next to Doctors surgery. Update required asap Emailed Angela McGibbon 18th Sept 17 awaiting response.	N
KCC R30/RD	Blackhill Road / Boquhan hedge cutting. Hedge obstructing sightlines for driving and noted as dangerous.	Complaint received from Resident 28th June 2017	Emal sent to info@stirling.gov.uk 28th June 2017 Yes resolved	Y
KCC R31/RD	B834 Blane Water Bridge - Damage	Damage to bridge by vehicle circa 5th March	From Lorna Martin, Bridge Officer: "The works will need to be carried out between May & September so that we can undertake the lime masonry works. We are unable to confirm at the present if additional traffic management is required when the works are carried out". Update required asap	N
KCC R32/RD	Scottish Water - Ballat Crossing/Katherine Viaduct Balfron Bridge update	Bridge repairs	work on bridge repairs on the 18th of September and we will be closing a section of the A81 for approximately 3 months Road signs will start to appear as of next week preparing road users in the area for the closure. In addition to this postcard and local signs Scottish Water will be using Facebook to push out some targeted information about this work to people in the area.	N
KCC R33/RD	Footpath at Play Park		Works agreed, schedule to be confirmed. Emailed SC on 18th September 17 Path will be tarmac from beginning of play park at bollards (but not beyond as this is a private road. The tarmac will extend to the new pavillion only. The view was taken that it might be detrimental to the oak tree if we were to tarmac over the roots of the tree.	N
Completed and ongoing road works	Harpers Road		Complete	
	Drumbeg Loan		Ongoing	
	Drumtian Road		Scheduled w/c 16th October 17	
	Station Road inlay road works		Scheduled and awaiting further information	